
Color Key : A Permit B Permit E Permit S Permit SD Permit U Permit Mat. Control Shop Fab. Cash Cont. Overflow After Hours

BCA DISTRICT: ALL | INSP. DISTRICT(S): ALL | JOB TYPE(S): MC | PROJECT TYPE(S): ALL | INSPECTOR(S): ALL | EXCLUDE COMPLETED: NO | DATE: 08/09/2025 | (1 RECORDS)

Saturday, August 09, 2025

INSP.
DIST

JOB
TYPE W.O./Permit# STREET ADDRESS JOB TITLE T.B.

MAP CONTRACTOR/SHOP TIME PLANT/WORK QNTY UNIT INSPECTOR MAT
TYPE LINE No.

None MC L1126067 505 Railroad Pl Inglewood Ca
90301 Cemex Ready Mix (CMX

- ING)
1613340

Delilah
760-504-3896

Baker Electric/ KDC inc.

08/09/2025
09:00 AM MC / SF 5 CY N/A PCC 674323NO



Color Key : A Permit B Permit E Permit S Permit SD Permit U Permit Mat. Control Shop Fab. Cash Cont. Overflow After Hours

BCA DISTRICT: ALL | INSP. DISTRICT(S): ALL | JOB TYPE(S): MC | PROJECT TYPE(S): ALL | INSPECTOR(S): ALL | EXCLUDE COMPLETED: NO | DATE: 08/11/2025 | (11 RECORDS)

Monday, August 11, 2025

INSP.
DIST

JOB
TYPE W.O./Permit# STREET ADDRESS JOB TITLE T.B.

MAP CONTRACTOR/SHOP TIME PLANT/WORK QNTY UNIT INSPECTOR MAT
TYPE LINE No.

7 MC BR206173 8964 Bradley ST Sun
Valley Ca

VAN NUYS BLVD & OTSEGO ST (S/W
CORNER) - (ZA-2021-3341-CU-SPR)

Associated Ready Mix (ASC-SV)
560 C 2500

JUAN
714-658-2490

JUAN

08/11/2025
09:00 AM

Street
Improvement 7 CY Avak

Miravakian PCC 674201VA

8 MC SZD11259 15115 Oxnard ST Van
Nuys Ca 91352

DCTWRP- Advanced Water Purification
Facility

Bonanza Conc. Van Nuys (BON-VN)
1H01A005

JOSE CASTRO 
760-604-7809

JACOBS ENGINEERING

08/11/2025
07:00 AM

Street
Improvement 40 CY David

Herrera PCC 674279VA

3b MC c0034633 5299 W 111th St Los
Angeles CA 90045 Catalina Pacific (CPC - LAX)

520-C-2500

Ramon Munoz
310-629-1136

Valverde Construction
08/11/2025
11:00 AM MAT-CON 6 CY John

Rochefort PCC 674280MW

None MC BR403184 100 E. Redondo Beach
Bl Gardena CA 90248

Airport Blvd From Westchester PWK to
96Th Place

A & A Ready Mix (AA-GAR)
TBS-CLSM

William Garcia
415-672-1549

Ferreira

08/11/2025
07:00 AM Utility Work 24 CY John

Rochefort PCC 673763NO

None MC BR403184 100 E. Redondo Beach
Bl Gardena CA 90248

Airport Blvd From Westchester PWK to
96Th Place

A & A Ready Mix (AA-GAR)
100-E-100

William Garcia
415-672-1549

Ferreira

08/11/2025
09:00 AM Utility Work 54 CY John

Rochefort PCC 673473NO

None MC BR403191 11426 Live Oak LN
Irwindale CA 91706

AIRPORT BLVD. (8333) W/S, S/O 83RD
ST. (VOL. SEWER IMPROVEMENTS)

All American Batch(ALL-IRW)
D2 PG64-10

Joe
310-465-6535

E&R

08/11/2025
09:30 AM

Street
Improvement 5 TN Joseph

Fernandes AC 673919NO

4b MC E1908792
2715 E.Washington
BL Los Angeles Ca

90021

Sidewalk Repair Program - Package No.
62: Design/Build Access Request

Acceleration Sites

Vulcan Batch #1 (VUL-LA)
330800

Edgar Arias
323-270-3907

Access Pacific Inc.
08/11/2025
09:00 AM

Street
Improvement 10 TN Marcus

DeBose AC 674471ME



4b MC SWC08034
2715 E.Washington
BL Los Angeles Ca

90021 Vulcan Batch #1 (VUL-LA)
C2 70-10 75 Blow

Fabricio Gonzales
626-355-1350

Ramona Inc
08/11/2025
11:00 AM MAT-CON 15 TN Marcus

DeBose AC 674457ME

None MC BR004267 3365 E 26th St
Vernon Ca 90023

(TRACT NO. 78234) BATES AVE E/S
FROM 47.9 TO 94.8 E/O OF TALMADGE

ST.

Robertson's Ready Mix #15 (ROB - VER)
520 - C2500

Barry Palmer
213-494-5723

California Paving &
Grading Co., Inc.

08/11/2025
09:00 AM

Street
Improvement 10 CY Marcus

DeBose PCC 674246NO

4b MC E1908478
2730 E. Washington
BL Los Angeles Ca

90023

Kinney Street Improvements -
Crestmoore Place to Kinney Circle

Associated Ready Mix (ASC-LA)
16437

CHRIS GAUMER
714-343-8550

Jilk Heavy
Construction

08/11/2025
10:00 AM MAT-CON 10 CY Marcus

DeBose PCC 674070ME

None MC BR403184 100 E. Redondo Beach
Bl Gardena CA 90248

Airport Blvd From Westchester PWK to
96Th Place

A & A Ready Mix (AA-GAR)
100-E-100

William Garcia
415-672-1549

Ferreira

08/11/2025
07:00 AM Utility Work 54 CY N/A PCC 672683NO

INSP.
DIST

JOB
TYPE W.O./Permit# STREET ADDRESS JOB TITLE T.B.

MAP CONTRACTOR/SHOP TIME PLANT/WORK QNTY UNIT INSPECTOR MAT
TYPE LINE No.


	new_dispatch_daily_material_control - Sat.7_26
	new_dispatch_daily_material_control - Mon.7_28

